UPDATED “GATHER US IN” CONSTRUCTION COSTS
Gather Us In COMMITMENTS
Gather Us In Pledges thru Mar. 31, 2021
(Pledges PAID thru 03/31/21 = $1,897,533)
Session Commitment (funds controlled by Session)
Gifts From Other CPC Ministries:
-

Property Ministry
Endowment-Gibbs Trust
Choir/Music / Memorials
Deacons

$2,509,181
$127,486
$168,030

$123,000
$14,000
$21,030
$10,000

Other Unpledged Gifts Received
Forecast Additional Pledges (incl. match)

TOTAL EXPECTED RECEIPTS

$179,650

construction drawings, documents,
and services from CMB & Regency
-

Site Survey
Borings
Asbestos
Construction Materials
Kierkegaard (Acoustical Engineer)

Organ Prep and Protection
Asbestos Abatement
Miscellaneous (blueprints, copies, mailings)
(B) PRECONSTRUCTION TOTAL:

COSTS INCURRED DURING CONSTRUCTION
Actual costs through March 31, 2021

Elevator (Finish and Install)
Regency Construction, Inc.

$107,219
$1,738,742

Mission of Spirit & Space Team as established by
Session of Christ Presbyterian Church – Canton, Ohio:

Christ Presbyterian Church

$12,463
Incl. in Regency
costs above

$6,219
$27,570
$5,160
$346,682

$7,600

- Liturgical and All Other Furnishings

$135,655

Report on Completion of Renovations
Final Tally - Pledges Exceed Goal
Thank You from Spirit & Space Team
Photos of Renovated Sanctuary
Custom-Made Chancel Furnishings
----------------------------------------------------

- All building construction and services provided
and/or contracted by RCI

- Organ (post construction)
$28,956

- Legal
$12,463
- Plan Review/Permits, Builders Risk Policy







(Items paid directly by CPC)

$5,875
$4,500
$1,625
$3,456
$13,500

Permits, Insurance, Legal Fees:

In this issue we feature:

$41,000
$34,334
$4,550
$98,697

(A) PRIOR TO GUI CAMPAIGN TOTAL
$56,779
0
$2,861,476

$86,664

Testing and Surveys:

$18,813

Campaign Brochure Design & Printing

Actual costs through March 31, 2021

Design, engineering, and pre-

Start Up: Info-gathering meetings for
community and congregation, travel ,
consultation fees, printing & postage
Generis - Fundraising Consultant
CMB: Initial Contract, Schematic Drawings

COSTS INCURRED IN PRECONSTRUCTION
Elevator (Design and Build)

UPDATE
April 2021

COSTS PRIOR to Gather Us In CAMPAIGN

http://www.cantoncpc.org/spiritandspace

Continue to build up this congregation’s
reputation as a warm and welcoming,
“Gather Us In”, community.

Cross, baptismal font, pulpit, Communion
Table, Sanctuary and choir seating; kitchen
cooler; furnishings for new Parlor, elevator
vestibule, admin. & public areas; interior
signage; data, security.

- Landscaping

$29,271

- Bridge Loan Interest (+ other loan exp.)
- CPC Contingency Fund
(C) CONSTRUCTION TOTAL:
(D) ALLOTMENT TO MISSION:
(A+B+C+D) PROJECT TOTAL

$8,561
$139,049
$2,166,097
$250,000
$2,861,476

FINAL TOUCHES
ADMINISTRATIVE OFFICES will relocate in late April to the former Parlor space –
just inside the West entrance to the building. The staff has been organizing the
new copier/work room in preparation. Occupancy Permit was received in early
April from the City of Canton.
NEW PARLOR is on the top floor directly above the former Parlor space. Carpet,
paint, and window treatments are complete. Meeting tables are in the room, so it
is functional for meetings NOW. New upholstered furniture pieces for this room
are expected in June.
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Are Your “Gather Us In” Pledge Contributions Up to Date ?
Parishioners and community members alike may deliver their offerings
one of these ways::
1) On-line at cantoncpc.org web site to electronically donate.
2) Mail to church office: Christ Presbyterian Church
530 Tuscarawas St. West, Canton, OH 44702
3) Wearing a mask, one may drop off donations at the church office from
9:00 am – 3:00 pm, Monday – Friday.

Christ Presbyterian Church
Canton, Ohio
2021

2

New Sanctuary Cross designed and crafted
by The Reverend Erich Thompson
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Christ Presbyterian Church
Canton, Ohio
2021
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THANK YOU FROM THE SPIRIT AND SPACE TEAM

“For mortals it is impossible; but for God all things are possible.” Matthew 19:26
The Spirit & Space work “Here in This Place” has been completed
by the visionaries, staff, consultants, architects, designers, attorneys,
artists, acousticians, contractors, craftsmen, landscapers, laborers,
and members of the Spirit & Space Team and its sub-committees!
It’s difficult to fathom that our journey commenced over four years
ago! In January 2017 we began to discern where we were being
led by the Holy Spirit to reconfigure our church building and worship
space. That was when Session charged the Spirit & Space Team to
consider how our congregation could continue to build our reputation
as a warm and welcoming community by improving the structural,
visual, and practical design of our worship — including how people
approach and depart from it.

New Baptismal Font & Service Table
designed and built
by The Reverend Erich Thompson

“Now to him who by the power at work within us is able to
accomplish abundantly far more than all we can ask or imagine, …”
Ephesians 3:20

In the ensuing years through meetings with community members at large,
members of the congregation, and a number of consultants, the Spirit &
Space Team set about to more clearly establish (re-imagine) a vision and set
specific goals for its charge. Our intent was to create and implement a plan
that would more fully equip our church space to better serve those in need, to
better serve as an inviting place for the seeker and the sojourner, and to
partner with others in faith and in the community. Our work involved many —
other than members of the Spirit & Space Team — within the church for
whose contributions we are eternally grateful.

New Communion Table designed and built
by The Reverend Erich Thompson

“… to him be glory in the church and in Christ
Jesus to all generations, forever and ever,
Amen.” Ephesians 3:21

 Acoustics and Videography: Brian Ohler – Sound Technician;
 Architectural and Design Review Sub-Committee: Amanda Carter, Judy Douglass, Dave Fedder,
Jennie George – Director of Children’s and Family Ministries, Tom McCain, Kathy Schlabach;
 Choir Chairs: Kevin Anderson, Pete Bate, Dr. Britt Cooper – Interim Chancel Choir Director, Heather
Cooper – Interim Organist and Director of Hand Bells and Children’s Choir, Michael Wallace – Assoc. Pastor;
 Communications Sub-Committee: Jen Anderson, DeDe Bailey, Teresa Houston, Diane Nave –
Financial Assistant/Secretary, Michael Wallace;
 Design/Build/Oversight Team (DBOT): Jennie George, Andy Roth;
 Fundraising Sub-Committee: Steve Andrews – Business Administrator/Assistant Treasurer, Diane
Nave, Don Weltlich – Retired Business Administrator/Assistant Treasurer;
 Property Ministry: Andy Roth – Chair, Pete Bate, Judy Douglass, Dave Fedder, Don Hart, Karl
Hershberger, Tom McCain, Don Unger;
 Spiritual/Prayer Team: Edith Ophardt – Chair, Pete & Terri Bate, Kent & Marilou Berg, Don & Nancy
Montgomery.

During this season of Lent and Easter, we have now begun
to open our church space for worship — specifically our reimagined Sanctuary. We thank God for all that has been
accomplished in His name! Hallelujah!

Jerry Norton, Chair – Spirit & Space Team
Dave de Vries, Sr. Pastor
Alice Bailey
Nancy Irving

“For where your treasure is, there your heart will be also.” Matthew 6:21
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Through investigation, discernment, and prayer, a very ambitious financial goal of $2.5 million
in pledges was established to fund the vision of our Spirit & Space Team and the congregation.
The “Gather Us In Campaign”, capably Co-Chaired by Jack & Phyllis Milligan, Rich & Laura
Milligan, was launched in April of 2019. Of the $2.5 million, a tithe of 10% ($250,000) was
made toward CPC mission funding. Your response to the campaign gives reason to celebrate,
as the goal has been met! Session must now prayerfully consider how to commit such mission
funds.

Kathy Kettlewell
Dr. David Kienzle
Jeannine Moss May She Rest in Peace
New Pulpit designed and built
by The Reverend Erich Thompson

Lorraine Murphy
Tom Okonak
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UPDATE
November 2020
In this issue we feature:






GUI Expenditures to date
Pledges vs. Goal Status
Construction Progress & Timeline
Tribute to Jeannine Moss
Custom-Made Chancel Cross
----------------------------------------------------

Mission of Spirit & Space Team as established by
Session of Christ Presbyterian Church – Canton, Ohio:

http://www.cantoncpc.org/spiritandspace

Continue to build up this congregation’s
reputation as a warm and welcoming,
“Gather Us In”, community.

GOAL $2.5 million
Sep. 30, 2020
Pledges =
$2.436 Million

Matching
Donation Still
Available!

http://www.cantoncpc.org/spiritandspace

Are Your “Gather Us In” Pledge Contributions Up to Date ?
Please help us to minimize the interest expense on our project
bridge loan by keeping your GUI contributions on pace with
your pledge. Also note that to achieve your IRS Tax deduction,
please make your pledged contributions to CPC before the end
of December, 2020. Parishioners and community members
alike may deliver their offerings one of these ways::
1) Utilize on-line tools at cantoncpc.org web site to
electronically donate.
2) Mail to church office: Christ Presbyterian Church
530 Tuscarawas St. West,
Canton, OH 44702
3) Wearing a mask, and using the McKinley Ave. entrance,
one may drop off donations at the church office from
9:00 am – Noon, Monday – Friday.

IN MEMORIAM
This edition of the Spirit & Space newsletter is a
memorial to the life and service of Jeannine Moss who
passed on August 23rd and is now with our Lord and
Savior. Jeannine was an inspiration to all of us in her
devotion to this church and to the efforts of the
Spirit & Space Team of which she was a
dedicated member. Jeannine kept us grounded
in our work and served as a key connection to
Jeannine E. Moss
the Property Ministry of which she was chair.
November 21, 1957 – August 23, 2020
We shall truly miss her! May she rest in Peace!

Servant of God

UPDATED “GATHER US IN” CONSTRUCTION COSTS
[Asterisk (*) indicates estimated]

Gather Us In COMMITMENTS
Gather Us In Pledges thru Sept. 30, 2020
(Pledges Paid to Date = $1,339,889)
Session Commitment (funds controlled by Session)
Gifts From Other CPC Ministries:
-

Property Ministry
Endowment-Gibbs Trust
Choir/Music Memorials
Deacons

COSTS PRIOR to Gather Us In CAMPAIGN

$2,435,867
$127,486
$154,000

$123,000
$14,000
$7,000
$10,000

Other Unpledged Gifts Received
Forecast Additional Pledges (incl. match)

TOTAL EXPECTED RECEIPTS

CMB: Initial Contract, Schematic Drawings

Campaign Brochure Design & Printing

(A) PRIOR TO GUI CAMPAIGN TOTAL
$53,809
*$66,628
$2,837,790

COSTS INCURRED IN PRECONSTRUCTION
Actual and estimated costs through Sept. 30, 2020

Elevator (Design and Build)

$86,664

Design, engineering, and pre-

$179,650

-

Site Survey
Borings
Asbestos
Construction Materials
Kierkegaard

*$33,000

- Legal
$12,135
- Plan Review/Permits, Builders Risk Policy

Organ Prep and Protection
Asbestos Abatement
Miscellaneous (blueprints, copies, mailings)
(B) PRECONSTRUCTION TOTAL:

$41,000
$34,334

$4,550
$98,698

COSTS INCURRED DURING CONSTRUCTION
Actual and estimated costs in Construction

Elevator (Finish and Install)
Regency Construction, Inc.
- Estimated costs and DB contingencies
of all building construction and services

$107,219
*$1,738,742

provided and/or contracted by RCI
(Items paid directly by CPC)

$5,875
$4,500 *
$1,625
$7,500 *
$13,500

Permits, Insurance, Legal Fees:

$18,814

Christ Presbyterian Church

construction drawings, documents, and
services from CMB & Regency

Testing and Surveys:

Start Up: Info-gathering meetings for
community and congregation, travel ,
consultation fees, printing & postage
Generis - Fundraising Consultant

- Organ (post construction)

- Liturgical Furnishings (Cross, Sanctuary and
choir seating); kitchen cooler; furnishings

$7,600

*$81,229

for elevator vestibule, admin, & public
areas; interior signage; data, security.

*$12,135
Incl. in Regency
costs above

$6,219
$27,570
*$5,160
*$350,398

- New Parlor (floor, finishes, furniture)

*$41,000

- Bridge Loan Interest (+ other loan exp.)

*$16,080

- CPC Contingency Fund
$146,824
(C) CONSTRUCTION TOTAL: *$2,138,694
(D) ALLOTMENT TO MISSION:
$250,000
(A+B+C+D) PROJECT TOTAL *$2,837,790



A NEW LARGE CROSS
FOR OUR SANCTUARY

Wait . . . No Portico?
Some may not be aware that the porte cochére
(portico) over the parking lot entrance to our
church is not now part of our current construction
project. The postponement of a portico installation
resulted from the Spirit & Space Team’s efforts to
synchronize Gather Us In campaign pledges with our
rather ambitious Spirit & Space project goals.
Costing approximately $200,000, it was easy to segregate this somewhat
stand-alone item from the rest of our project work; and the Spirit & Space
Team decided to forego construction of the portico for now. We understand
this decision may be disappointing to some, but believe it is incumbent upon us
to ensure completion of integrated project work that enhances our access,
liturgy, and worship. Rest assured that plans still include a perfectly level entry
into the building (no stair steps) from the parking lot drop-off point.

Artist and master wood craftsman,
Erich Thompson, introduced in our
May Spirit & Space newsletter, was
commissioned to design and build
all our new chancel furniture –
including a 7½-foot cross that will
hang from the newly installed steel
arch. Indeed, a typical wooden cross
could have been selected from a
catalog, but a beautiful, white oak,
Celtic cross has been uniquely
designed and fashioned specifically
for Christ Presbyterian Church in
Canton. No other church has one like ours!

The cross motif evolved through several iterations via countless emails, phone calls, and video
conferences of the design team comprised of Pastors Thompson and deVries with Kathy Kettlewell
and David J. Kienzle. Their spiritual journey encompassed many hours discussing how the cross
could best represent the ministries of our congregation.
Size and color were relatively easy decisions. Other parameters were discerned by considering the
ancient Reformed tradition in tandem with our own CPC tradition, and current CPC renovations.
Theology and aesthetics inspired the creation of a cross full of symbolism that speaks to how we
worship and work in downtown Canton preparing to go out into the world.

As we continue to collaborate with Rev. Erich for designing the rest of the chancel furniture (pulpit,
font, etc.), we are grateful that he is a Presbyterian pastor and a craftsman with computer and
engineering skills sufficient to consult directly with our Regency Construction principals. We
appreciate that he enjoys establishing enduring relationships with congregations. This beautiful cross
will be a more prominent reminder of our Savior’s crucifixion and resurrection, and we will see the
symbols of the Holy Trinity, of our eternal unity with Christ, and of the intricate ties that bind our
people working out in the mission fields.



“Lift high the cross, the love of Christ proclaim,
Till all the world adore His sacred name.”



The Spirit & Space Team
wishes to especially thank Jennie George for her contributions to our
communications efforts. Her photo collages, posted on the church’s Facebook page
and on the Spirit & Space page of CPC’s web site, as well as her site “tours” conducted
. Sunday services, have been invaluable.
during the “Message for Children” portion of our
With limited church access brought about by the COVID-19 pandemic, we appreciate
the opportunity to track construction progress through the lens of Jennie’s
camera and her hard hat donned adjournments to construction
sites during Sunday services.

To access construction photos, a detailed construction schedule (including
information about ingress/egress), floorplans, how activities within the church will be
affected, etc.; click on Spirit & Space Button on CPC’s web site Home Page
http://www.cantoncpc.org/, then select the appropriate document titles.
Hard copies can be requested from the church office.
During construction, if attending any activities at the church, please first contact the
church office to determine any last minute changes to this schedule. As we continue to
deal with restrictions imposed by the COVID-19 pandemic, please understand that
elements of the timeline may vary as our health and welfare environment changes.

COMPLETED
MAY 2020 –
OCTOBER 2020

• Completed abatement of hazardous materials / asbestos.

• Moved and stored Pews and other freestanding items.
• Moved Organ console, sealed off organ pipe chambers to protect against dust.
• Moved items to alternate storage in lower level - from Pine Room; some Food,
Clothing & Prayer Ministry spaces; and existing Parlor.
• Removed several existing architectural details and furnishings from Chancel.
• Removed Chancel floor and rebuilt.
• Built acoustical walls siding Chancel area.
• Added steel arch over Chancel.
• Built new Sacristy behind Chancel.
• Selected and ordered some of the new Chancel furnishings.
• Moved pantry items and existing freezer to alternate locations.
• Completed New Pantry area and installed new coolers.
• Demolished surrounding areas and built elevator shaft three levels.
• Installed new outdoor sign on Tuscarawas St. in front of church.
NOTE: This was a separate project not funded by GUI pledges.
NOVEMBER 2020 11/28 Complete Wells Avenue parking lot work. Lot available for use.
Complete work in Sanctuary — available for Worship services 11/29.
DECEMBER 2020 &
Continue Construction work in Wells Avenue Wing (west portion of building).
JANUARY 2021
FEBRUARY 2021 02/05 Complete Wells Ave. Wing construction. West entranceway opens to foot traffic.
02/06 Begin moving into new Wells Avenue Wing accommodations.
02/15 Complete moving into new Wells Avenue Wing.

WANT MORE DETAILS?

For in-depth, expanded info on any topic reported in this newsletter:

• Click on Spirit & Space button found on Christ Presbyterian Church’s Web site to access reports, floorplans,
detailed schedules, and photos of construction progress. http://www.cantoncpc.org/spiritandspace
• Call or e-mail Spirit & Space Team Leader, Jerry Norton, at (330) 497-2771 or gs_lmnorton@juno.com
• If no access to the internet, contact CPC’s office at (330) 456-8113 or cpcoffice@cantoncpc.org
to request hard copy materials which can be mailed to you.

UPDATE
May 2020
In this issue we feature:





Letter from Pastor Dave re: Pledge Status
Recap of GUI Expenditures
Construction Timeline Summary
Meet the Artist contracted to design and
fabricate our Chancel furnishings.
----------------------------------------------------

Mission of Spirit & Space Team as established by
Session of Christ Presbyterian Church – Canton, Ohio:

http://www.cantoncpc.org/spiritandspace

Continue to build up this congregation’s
reputation as a warm and welcoming,
“Gather Us In”, community.

Final “Thank You” to Sanctuary — A recent letter invites you to come to the church and

GOAL $2.5 million

April 30, 2020
Pledges =
$2.434 Million

Matching
Donation
Still
Available!
http://www.cantoncpc.org/spiritandspace

say “good-bye” to the Sanctuary in its current configuration before its last live worship service
on Sunday, May 17th, after which that space will be prepared for construction. For many, the
Sanctuary has served as a “thin place” where the Holy Spirit is encountered time and time
again. Due to COVID-19, it was simply impossible to conduct a special service to “decommission”
this place, and provide one last opportunity to see the Sanctuary.
For those unable to say “goodbye” in person, 10:30 AM services continue to be broadcast from
the current Sanctuary on May 3rd, 10th and 17th via one of these methods: Facebook or YouTube
from links on CPC’s cantoncpc.org site, or the Cathedral Hour on radio WHBC AM 1480.

MESSAGE FROM PASTOR DAVE



May, 2020
May, 2020
Dear Brothers and Sisters in Christ,

Christ is risen! He is risen indeed! Alleluia!
Yes, Easter Sunday this year, our 199th, was a little different, but it was a celebration, nonetheless. A glorious
celebration of life, hope, redemption, and renewal, the likes of which we are unlikely to ever experience again.
As we continue our celebration of the resurrection, despite the many hardships impacting our lives today, we cannot
help but think about the future. Our faith allows us to see God bringing us through this current ordeal, to a future
that finds us gathered together again in our church for worship. Our future finds us again greeting each other with
handshakes and hugs. Like the Israelites long ago, we now see God delivering his people safely to a new day.
For nearly 200 years, our church has served the city of Canton. This tradition of service continues today. The Spirit
& Space project is establishing the physical foundation as well as the ministry direction for the next 200 years. In
fact, the rest of this update gives details on the physical work. Work is proceeding! In short order we will have
construction workers of many trades implementing our vision for the physical space of the future.
You are a big part of implementing this future at CPC. Your faithful giving will make an impact for years to come.
We pray that you can continue to support this work with your monetary gifts, in spite of the impact of the
coronavirus. If you feel you will not be able to fulfill the Gather Us In / Spirit & Space financial commitments you
made last year, please do let Don Weltlich, CPC Business Manager, know as soon as possible. We understand that
many circumstances have changed. Be assured, as always, that Don will hold your information in strict confidence.
A year from now, we’ll celebrate Easter Sunday again. May our 200th Easter be the biggest and best yet, with the
coronavirus behind us, but most importantly the chancel work completed and being lauded, the new elevator
getting a workout, a welcoming office and reception area fully functioning, and a newly paved parking lot
overflowing with cars. What a celebration it will be!
Thank you. May God bless you. Shalom.

Pastor Dave
Moses answered the people, “Do not be afraid.
Stand firm and you will see the deliverance the Lord will bring you today.”
Exodus 14:13

MEET THE ARTIST
The Spirit & Space
Team has selected
Erich Thompson Sacred
Spaces to design and
craft new furnishings for
our church Chancel.

Erich Thompson
Sacred Spaces
Founded: 2003

www.erichthompson.net

The Reverend Erich Thompson
graduated in 1987 from Union Presbyterian Seminary,
served congregations in Virginia and North Carolina, and
is now based in Greensboro, NC. Although woodworking
started out as a hobby, his reputation as an artist has
grown over the years and his church furnishings grace
worship spaces across the Eastern United States. Erich’s forté is that he
consults with clients to design furniture that not only reflects their styles,
but serves to support effective worship leadership. He then transforms
wood and creates, with a combination of production machinery and old
world hand tools, furnishings that are unique to their worship spaces.
Learn more about him and his work at his web site.
We look forward to partnering with the Rev. Erich Thompson!

“GATHER US IN” CONSTRUCTION COST SUMMARY
[Asterisk (*) indicates estimated]

Gather Us In COMMITMENTS
Gather Us In Pledges through April 30, 2020
(Pledges Paid to Date = $1,192,041)
Session Commitment (funds controlled by Session)
Gifts Committed by Other CPC Ministries:
- Property Ministry
- Endowment-Gibbs Trust
- Choir/Music Memorials

COSTS PRIOR to Gather Us In CAMPAIGN

$2,434,057
$127,486
$144,000

$123,000
$14,000
$7,000

Other Unpledged Gifts Received
Forecast Additional Pledges (incl. remaining match)

TOTAL EXPECTED RECEIPTS

-

Site Survey
Borings
Asbestos
Construction Materials
Kierkegaard

$52,004
*$70,128
$2,827,675

$86,664

- Plan Review/Permits
- Builders Risk Policy
- Legal

$179,650

*$34,500

$5,875
$6,000 *
$1,625
$7,500 *
$13,500

Permits, Insurance, Legal Fees:

COSTS INCURRED DURING CONSTRUCTION
Actual and estimated costs in Construction

Elevator (Finish and Install)
Regency Construction, Inc.
- Estimated costs and DB contingencies of

PENDING FINAL BIDS
Christ Presbyterian Church
(Items paid directly by CPC)

$7,600
*$90,000

and choir seating); kitchen cooler;
furnishings for elevator vestibule, admin, &
public areas; interior signage; data, security.

- Bridge Loan Interest (+ other loan exp.)
$6,219
*$25,170
*$5,160
*$368,389

$107,219
*$1,799,022

all building construction and services
provided and/or contracted by RCI

- Liturgical Furnishings (Cross, Sanctuary
*$31,026

$4,550
$98,698

(A) PRIOR TO GUI CAMPAIGN TOTAL

- Organ (post construction)

$19,500 *
$3,000 *
$8,526

Organ Prep and Protection
Asbestos Abatement
Miscellaneous (blueprints, copies, mailings)
(B) PRECONSTRUCTION TOTAL:

$41,000
$34,334

Campaign Brochure Design & Printing

Actual and estimated costs through May 31, 2020

Design, engineering, and pre-construction
drawings, documents, and services from
CMB & Regency
Testing and Surveys:

$18,814

CMB: Initial Contract, Schematic Drawings

COSTS INCURRED IN PRECONSTRUCTION
Elevator (Design and Build)

Start Up: Info-gathering meetings for
community and congregation, travel ,
consultation fees, printing & postage
Generis - Fundraising Consultant

- CPC Contingency Fund
(C) CONSTRUCTION TOTAL:
(D) ALLOTMENT TO MISSION:
(A+B+C+D) PROJECT TOTAL

*$26,600
$80,147
*$2,110,588
$250,000
*$2,827,675

To access a detailed construction schedule including information about ingress/egress,
floorplans, how activities within the church will be affected, etc.; click on Spirit & Space
Button on CPC’s web site Home Page http://www.cantoncpc.org/, and select the document
entitled, “Construction Overview & Schedule”. A hard copy can be mailed by requesting it
from the church office.
During construction, if attending any activities at the church, please first contact the
church office to determine any last minute changes to this schedule. As we continue to deal
with restrictions imposed by the COVID-19 pandemic, please understand that elements of the
timeline may vary as our health and welfare environment changes.

MAY 2020

JUNE 2020

Begin preparing Sanctuary (Chancel & Nave) for construction.
Move and store Pews and other freestanding items.
Move/cover Organ console, seal off organ pipe chambers to protect against dust & debris.
Relocate Worship services to Westminster Hall.
Late May Move items to alternate storage in lower level - from Pine Room; some Food, Clothing &
Prayer Ministry spaces; and existing Parlor.
05/18

06/01 Remove several existing architectural details and furnishings from Chancel.
06/02 Begin Sanctuary construction work.
06/16 Move pantry items and existing freezer to alternate locations.

Begin abatement of Hazardous materials / asbestos in a few areas including pantry, and
outside the kitchen, which will be temporarily blocked off.
Begin demolition work in the Wells Avenue Wing (west portion of building off parking lot).
Pine Room, Parlor, Upper Room & Youth Room become unavailable.
06/29 Complete abatement of hazardous materials / asbestos.
Late June Close off Wells Avenue (West) entranceway to foot traffic.

JULY 2020

Begin construction in Wells Ave. Wing (west portion of building), including elevator shaft.

AUGUST 2020

Construction continues.

SEPTEMBER 2020 09/07 Begin work on Wells Avenue parking lot. Parking lot unavailable for use.
OCTOBER 2020

10/30 Complete Wells Avenue parking lot work. Lot available for use.

NOVEMBER 2020 11/28 Complete work in Sanctuary. Worship services commence in that space 11/29.
DECEMBER 2020 &
Continue Construction work in Wells Avenue Wing (west portion of building).
JANUARY 2021
FEBRUARY 2021 02/05 Complete Wells Ave. Wing construction. West entranceway opens to foot traffic.
02/06 Begin moving into new Wells Avenue Wing accommodations.
02/15 Complete moving into new Wells Avenue Wing.

WANT MORE DETAILS?

For in-depth, expanded info on any topic reported in this newsletter:

•

Click on Spirit & Space link found on Christ Presbyterian Church’s Web site to access reports, floorplans,
detailed schedules. http://www.cantoncpc.org/spiritandspace

•

Call or e-mail Spirit & Space Team Leader, Jerry Norton, at (330) 497-2771 or gs_lmnorton@juno.com

•

If no access to the internet, contact CPC’s office at (330) 456-8113 or cpcoffice@cantoncpc.org
to request hard copy materials which can be mailed to you.

UPDATE
April 2020
In this issue we feature:
 Elevator Status Report and Floorplans
 Progress on our Capital Campaign
 Elevator Manufacturer and Installer
----------------------------------------------------

Mission of Spirit & Space Team as established by
Session of Christ Presbyterian Church – Canton, Ohio:

Continue to build up this congregation’s
reputation as a warm and welcoming,
“Gather Us In”, community.
http://www.cantoncpc.org/spiritandspace







MANUFACTURER
Established 1946. 2575 Greensburg Rd., North Canton, OH.
One of only three custom elevator manufacturers in the U.S.
Recognized as a hole-less (no pit) elevator pioneer.
Staff expertise in applied engineering, manufacturing, field installation,
modernization and preventive maintenance.
Projects include elevators at the Rose Bowl; Smithsonian; JFK,
Newark, and O’Hare International Airports; Pro Football Hall of Fame;
Princeton and Harvard Universities.

GOAL $2.5 million
Mar. 16, 2020
Pledges =
$2.434 Million

Matching
Donation
still
available!

INSTALLER
 Established 1991. Located: Cuyahoga Falls, Gahanna, OH.
 Co-founded by two cousins of Gable family whose
entrepreneurial experience spans three generations.
 Will coordinate installation efforts with architect –
Chambers, Murphy & Burge, and with General Contractor –
Regency Construction Services, Inc.
 Projects include elevator installations at Tudor Arms Hotel,
Case Western Reserve, both in Cleveland; Riverview
Tower in Ohio City.

CPC ELEVATOR
SPECIFICATIONS

ESTIMATED TIMELINE /COST
Start of Construction Project: ~Mid-May
Elevator Construction Start: ~Early July
Guaranteed Maximum Price: $193,883

includes design, manufacturing and installation
Capacity:
3,000 lbs.
Speed:
100 feet per minute
Youth
Room
Travel Distance: 21’0” approx.
Hoistway Size: 8’0” x 9’6”
Openings:
Four (3 front, 1 side)
Stops: 4 (3 Front, Side Slide; 1 Side, Center Open)
Doors: Two Doors. Two-speed. 3’6”w x 7’0”h
Stainless Steel Finish
Front Door = Side Slide
Side Door = Center Opening
Accommodates: Hospital Gurney
Non-Proprietary Microprocessor Control System
Warranty and Maintenance: One Year

Floor #2 
Existing
Kitchen

Ground Floor 

Floor #1 

LOCATION
 Most cost-effective and time-saving option.
 Only area wide enough to accommodate the size specifications needed
for elevator to carry a gurney.
 Avoids costly changes to church roofline.
 Allows mechanism and elevator doors to be fully inside building.

UPDATE
October 2019
Mission of Spirit & Space Team as established by
Session of Christ Presbyterian Church – Canton, Ohio:

http://www.cantoncpc.org/spiritandspace

Thank You.

Almost there!

Oct. 16, 2019
Pledges =
$2.185 Million

GOAL $2.5 million

Continue to build up this congregation’s
reputation as a warm and welcoming,
“Gather Us In”, community.
----------------------------------------------------

In this issue we feature:
• DBOT, our internal Design Build Oversight Team
• Progress on our Capital Campaign
• Spirit & Space Luncheon Recap
We hope you were among the 65-70 attendees of all ages
at the Spirit & Space Lunch presentation October 13 th. It
was truly an inspirational experience to see what God has
in mind for our church!

More inside. . .

esign
uild

versight
eam

MEET THE PLAYERS
Over the next several months you will hear the term DBOT.
No, we are not automating our work nor adding robots to
CPC. This is the acronym for our internal Design Build
Oversight Team — a sub-committee of Spirit and Space
whose core responsibility is to oversee the architects and
the general contractor as they finalize details, and set out to
bid work for the first phase of construction in CPC’s project.
DBOT is comprised of 3 members with individual skill sets
and expertise to understand the design and construction
process, as well as serve as liaison between the church and
the architects and the general contractor. DBOT was
formed to stay small enough to be responsive and available
to those architects and contractors, and to make good
decisions in the field. DBOT will be included in weekly
construction meetings.

Currently, we are gearing up for the start of construction.
Schematic drawings are completed and our architectural
and construction teams are in the pre-construction phase of
CPC’s renovation project.
From time to time other resources have supported DBOT in layouts and architectural
review, ensuring that the designs are evaluated from many perspectives. Architectural
Review, Worship, and Music Ministries come to mind. We are blessed to have so many
knowledgeable members willing to give of their time and talents.

“We are gearing up
for the start of
construction.
Schematic
drawings are
completed and our
architectural and
construction
teams are in the
pre-construction
phase of CPC’s
renovation
project.”
Design Build Oversight Team (DBOT):
Jennie George, Lorraine Murphy - Chair, Andy Roth

LUNCHEON RECAP:

Following Oct. 13th service, Spirit & Space
Team sponsored a lunch presentation outlining specific design elements that are
planned for renovation. Colored tape placed
on walls and floors indicated the changes
proposed in the schematics. Staff were
strategically stationed to answer questions
from those exploring the building. Pastor
Dave, Jennie G., and Jerry N. each showed conceptual drawings and spoke of
the “spirit” component, along with physical changes that will help to achieve
our Space Goals of flexibility, accessibility and invitation. They expressed S&S
Team’s desire to complete their whole, unfractured vision; thus asking
parishioners to pray and extend giving in order to:
1) Fully reach our Gather Us In capital campaign goal of $2.5 million, and
2) Avoid dilemma of cutting any element of planned space improvements.

Jennie George dons yet another
hat at CPC as a member of DBOT. Jennie
is Director of Children’s and Family
Ministries at CPC, but also has a deep
understanding of how the church is used
both during the week and on Sundays for
other community programs. While
working on pre-construction drawings,
she has been instrumental in ensuring
that all new areas are well planned and
that details are not overlooked. During
the construction Jennie will be a liaison
between the contractor and church
staff to make sure that areas are open
for worship, as well as the many activities
that occur Monday through Friday.

Andy Roth brings 32+ years of
experience in purchasing, including
insurance and risk management. He
has a strong grasp of contracts, timeframes and processes. Additionally,
Andy sits on the Property Ministry at
CPC, so he is aware of existing conditions and materials used throughout
the church. As Director of Purchasing
for the City of Canton, Andy’s office is
just two blocks from the church.
Therefore, he can easily attend a
quick meeting at CPC if needed
during the construction phase.

Lorraine Murphy, Chair
of DBOT sub-committee
as well as a member of Spirit and Space, will help to ensure that CPC’s
work, goals and Space Objectives translate into the final design product.
You may recognize Lorraine’s name associated with the Food and Clothing
Ministry; but by education, Lorraine is an interior planner and designer
with over 40 years of experience in the field. She helped with the design
and detailing of the Westminster Hall remodeling project in 2010; and is
committed to making sure that the new renovation speaks to the historical
beauty and detail of Christ Presbyterian Church.

UPDATE
September 2019

http://www.cantoncpc.org/spiritandspace

Keep Pledging.

Almost there!

Sep. 18, 2019
Pledges =
$2.101 Million

GOAL $2.5 million

How can this congregation continue to
build up its reputation as a warm and welcoming,
“Gather Us In”, community?
That is the mission of The Spirit & Space Team as
established by Session. This newsletter will periodically
“update” you on our efforts toward that mission, the
progress of our fund raising campaign; and on the
structural, visual, and practical re-design and construction
work being accomplished “HERE IN THIS PLACE” –
Christ Presbyterian Church.
In this issue we feature:
Our General Contracting and Architectural firms.

MEET THE PLAYERS
Regency Construction Services, Inc.

Elizabeth Corbin Murphy, FAIA

General contractor serving as the Design/Builder on CPC’s project.
• Tari S. Rivera, Founder and Owner. Staff of 45.
• Over $2 billion projects completed since 1994 inception.
• Construction management at risk, design/build, and general contracting services.
• Stand alone support services: estimating, project scheduling, carpentry related items.

•
•

•

Tari S. Rivera – Principal in Charge
• Top-management contact throughout project.
• Active in preparing GMP and authorizes final version
incorporated in the agreement.
• Handpicks staff assigned to project, monitors
performances throughout construction phases.

•

•

Registered architect dedicated solely to
preservation & restoration technology & design.
Consultant - state/federal rehab tax credits,
design related to old or historic structures,
detailed restoration specs, historic interiors, and
design guidelines for historic urban centers.
AIA Ohio Gold Medal 2012, highest honor for
individual architect.
Past chair - Advisory Group for the American Institute of Architects
National Committee on Historic Resources.
Past president - AIA Ohio.

Chambers Murphy & Burge

Perspectus Historic Architecture
Luke Dautovic – Project Manager
•
•
•
•
•
•
Luke Dautovic
Project Manager

•

Primary day-to-day contact.
20 years experience with historical renovation projects.
Responsible for overall management/coordination of project.
Establishes objectives, policies, procedures, performance and
quality standards for project team.
During preconstruction phase, is liaison between owner and
design professionals.
During construction, oversees bidding process, directs daily
activities through Regency’s on-site Superintendent and Project
Engineer.
Ensures project is completed on time and within budget.

•
•
•

Over 50 years architectural services,
historical, preservation, adaptive reuse.
Regarded for strong design skills, project
management, and business excellence.
Creative solutions in master planning.
Lauren will be working closely on CPC’s
Spirit & Space project with Martha and
Olivia as well as other resources from
their partner firm of Perspectus
Architecture in Cleveland.

Lauren Pinney Burge, AIA
•
•

•
•

Registered architect dedicated
solely to preservation and
restoration technology & design.
Certificate in Optical Microscopy Smithsonian Center for Materials
Research and Education.
National Chair - AIA National
Historic Resources Committee
Advisory Grp.
Multi-term
Board –
Progress
Through
Preservation
Greater Akron.

Space Objective 1: Accessibility
A key element to targeting handicap navigation into and within our building is an indoor elevator accessed
immediately inside and on the same level as the main entrance to the church on the West side of the building.
The elevator’s design includes doors on opposite sides, large enough to accommodate an emergency gurney; and
the ability to stop ½ floor down to Pine Room and Classrooms, ½ floor up to Westminster Hall and to the
proposed new location for church offices; or up 1½ floors to Youth Room and the intended site for the Parlor.
The planned shaft calls for relocating the existing cooler and china cabinet in the pantry. Architects have
included a small, inviting area just off the entrance to provide a charming, comfortable place for individuals to
sit while waiting for the elevator.

